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LATEST POLREP: ‘Polrep #10 - October 21, 1996

I. Background
See previous POLREPs.
II. Action (September 27 through October 11, 1996)

The Bldg 10 foundation remains. Four large 8,000 gallon pressure
vessels have been removed and decontaminated. Approximately four
cubic yards of wax identified within one of the pressure vessels
have been removed, sampled and staged, awaiting disposal.
Analytical data to date indicate stable wax materials.

All asbestos-contaminated materials (ACM) are currently being
transported to the City of Nashua Landfill for disposal by Waste
Management of New Hampshire.

September 30 (Mon) Clear 60 degrees F. EPA Emergency
Response Team Representative Craig Beasley was on site to
act as site coordinator in 0SC Groulx’s absence.

OHM personnel continued with the predemolition removal and
dismantling activities of sections A, B, and F of Bldg 40.
This was performed in anticipation of the ensuing demolition
of section A of the building. OHM equipment operators
loaded steel, ACM, and brick debris resulting from Bldg 10
demolition into rolloffs for disposal. Three rolloffs of
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NYNEX telephone technicians arrived to disconnect all
telephone lines connected to the Bldg 40 office area.
Perimeter and area air monitoring stations were set up. A
total of 12 air samples were collected.

October 1 (Tués) Clear, cool, 45 F. OHM personnel continued
with the predemolition activities in section F of Bldg 40.

EPA Section Chief Dave McIntyre came on site to review site
site conditions and activities.

OHM personnel removed two impregnating tanks from the
southern section of Bldg 10, decontaminated them, and staged
them for future transport to a recycling facility.

Background perimeter and area air monitoring stations were
set up. A total of 11 air samples were collected.

October 2 (Wed) Clear cool, 50 F. OHM personnel continued
with the predemolition activities in Building 40 and the
- continued removal of demolition debris from Bldg 10. Six
D rolloffs of ACM debris were removed from the site.

OHM personnel removed the final two large impregnating tanks
which remained on the southern section of Building 10 and
and placed them adjacent to the previously moved tanks.

Eileen Sparling and Dennis Pinski from the New Hampshire
Bureau of Health Risk Assessment arrived on site and
delivered 500 copies of the Johns Manville Demolition
Bulletin No. 2 to area businesses and to Johns Manville
Neighborhood Task Force representative Bonnie St. Pierre.

Dan Spear (NHDES), Mike Buxton (NFR), and Mike Tremblay from
the City of Nashua Health Department joined Ms. Sparling and
Mr. Pinski on site for the bi-weekly public meeting. Local
residents arrived for the meeting and spoke with the 0SC
representative concerning site activities.

Background perimeter and area air monitoring stations were
set up. A total of 15 air samples were collected, of which
three were from the landfill.

October 3 (Thurs) Overcast,. 55 F. OHM crew continued
removing piping and utilities from Bldg 40 and loading out
construction debris from Bldg 10. Two rolloffs of steel
debris and seven rolloffs of ACM were removed from the site.

Background perimeter and area air monitoring stations were
set up. A total of seven air samples were collected.

October 4 (Fri) Clear, cold, 37 F. 0SC Groulx returned from
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annual leave. Craig Beasley was demobed from the site. OHM
crew continued removing piping and utilities from Bldg 40
and finished loading out construction debris from Bldg 10.

“Nashua Fire and Rescue Assistant Fire Chief Mike Buxton,
NHDHHS Representative Dennis Pinski, NHDES Representative

© Dan Spear, and Susanne Simon, ATSDR, were on site for the
weekly Task Force meeting. Discussion included Bldgs 10 and
40 actions to-date, future removal and disposal of slab,
slab area closure and utility identification, pre-demolition
activities of Bldg 40 including pipe and utility removal,
and the removal of 200 tons of cement from the silos. The
Air Monitoring Plan was distributed and the 0SC requested
that comments be returned by October 9, 1996. The 0SC also
stated that air monitoring would be adapted to site
activities as the demolition progressed.

Town of Hudson Board of Health representative Eric Olman
arrived on site and was briefed of the site situation.

Perimeter and area air monitoring stations were set up by
START personnel. A total of four air samples were
collected. ~

7 October 1996 (Mon), Clear, cold, 40 F. OSC performed
weekly landfill visit with Ron Jenkins, Operations Manager
for the City of Nashua landfill.

Abutter representative, Robert Bergeron of Guilford Rail
Systems was contacted to discussed the needs for accessing
and/or cleaning up property abutting the 40 Bridge Street
property. .

The 0SC commenced contacting commercial cement users in an
effort to remove the 200 tons of cement from the silos.

0SC received a Public Health Consultaticn, dated October 6,
1996, from Regional ATSDR representative. It was based on a
8/21/96 site visit, and stated that if building is not razed
this fall, then further action needed to be taken to
stabilize it, i.e., sealing of windows and other openings
and securing the structure from trespassers.

. 8 October 1996 (Tue), Fog, overcast, 50 F. ERCS personnel
continued predemolition activities from section "B", and
remove 180 square feet of suspected ACM wall insulation from
the northern wall of section "F".

Perimeter and area air monitoring stations were set up by
START personnel. A total of seven air samples were
collected.
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9 October 1996 (Wed), Partly Cloudy, 58 F. OHM Response
Manager, OHM Supervisor, 0SC, and START member discussed
safety protocols, and the demolition of sections A and F of
building 40 beginning on October 15, 1996. ERCS continued
predemolition activities in bldg 40 sections "B" and "F".

Bill Snow, Engineer, OHM Corporation arrived on site to
assist in the bid package for resourcing crane support.

Nashua Assistant Fire Chief Mike Buxton, Landfill Operations
Manager Ron Jenkins, RM Overend, and the 0SC met to discuss
disposal needs and upcoming demo phase materials.

10 October 1996 (Thurs), Showers, 55 F.
OHM crew continued predemolition activities in building 40.

Weekly Task Force meeting was held. Discussion included the
Air Monitoring Plan for Bldg 40 demolition, which was
distributed, options for the removal of the Bldg 10 slab,
the future removal of underground storage tanks, and the
erection of a wall separating the open slab and section F of
Bldg 40.

0SC and NHDES representative Spear departed for the
landfill.

OHM Division Manager John Gerschenlauer arrived on site and
met with the 0SC concerning personnel, subcontracting, and
future construction needs and site activities.

11 October 1996 (Fri), Clear, Cool, 45 F. OHM crew
continued the predemolition activities in bldg 40 in order
to commence demolition on Tuesday October 15.

A new subcontractor to provide rolloff disposal boxes,
Browning-Ferris Industries (BFI), commenced delivering them
to the site.

Summary of demolition activities is as follows:
Building 10: (9/04-10/07/96)

- 29,900 square feet of building removed.
- 60 rolloffs of ACM debris shipped (822.5 tons)
- 10 rolloffs of steel shipped (66.65 tons)

Building 40 (10/02-07/96)
- 3 rolloffs of steel shipped (27.9 tons)

A summary of the on-site air monitoring has shown that the
perimeter air monitoring stations have found no asbestos or
dust at unsafe levels. NH DHHS, the Nashua Health Dept.,



-Johns Manville POLREP 11° -5 -

III.

Sep.

ERCS

Iv.

ERCS

and the 0OSC continue to evaluate the air monitoring data on
a daily basis to ensure that there is no release of
contaminants off site. As of October 11, 1996, there have
been 356 samples collected using personal, area, and
perimeter air monitoring stations and no fibers have been
identified to be asbestos.

Financial

24, 1996 - Delivery Order amendment 5 increased ceiling
by $2,550,000, bringing the new ceiling to $3,700,000.

Ceiling ‘ Obligated Balance
Contractor  $3,700,000 $ 675,312 $3,024,688

Future Plans

contractor will continue with its tasks of demolition as

directed by the 0SC. Continue coordination with city and state.

Work to continue pending freezing temperatures or heavy snow
falls which will inadvertently shut the site activities down.

CASE

PENDS
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